
West Sector 2004 NPI Priority Report Neighborhood: International 
District

Matrix  
Activity Develop TDR and density bonus programs to encourage greater housing development.

C1

Review of International District planning proposals is underway.  Further housing 
enhancements will be part of the south downtown comprehensive planning effort to be 
undertaken.  Current scope and work program are under development and review at 
Dept of Planning and Development (DPD).

Develop and design Land Use changes to increase housing capacity east of the 
freeway; examine tools to increase diversity of housing types.

Sub-Activity

Summary

TopPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Gordon Clowers, 684-8375DPD Lead

Matrix  
Activity NEW OPEN SPACE - potential locations include:  vacant parcel on Jackson east of I-5, next to Asian Plaza 

(9th and Jackson site).

D2

Parks is working with the ID community as a part of the urban design planning process.  
Acquisition has funding from Pro Parks Opportunity Fund; no funding yet identified for 
site improvements.

Work with International District and Pioneer Square communities to identify new open 
space acquisition to be funded by Pro-Parks Opportunity Fund.

Sub-Activity

Summary

SecondPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Bill Blair, 684-7786Parks and Recreation Lead

Matrix  
Activity Leverage City funds for:

1. acquisition and rehabilitation of vacant and sub-standard buildings.
2. technical assistance and outreach by community non-profits to owners of vacant and sub-standard buildings.

C9

The Mayor has made the rehabilitation of the vacant and partially vacant buildings in the
International District a priority for the Office of Housing (OH), Education and Dept of 
Neighborhoods (DON).  An interdepartmental effort is underway.  OH and DON have 
been meeting with individual building owners over the past couple of years.

Renovation of dilapidated buildings- support Wing Luke Asian Museum's (WLAM) 
efforts in the rehabilitation of the Kong Yick building.

Sub-Activity

Summary

ThirdPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Karen Gordon, 684-0381Neighborhoods Lead

 Rick Hooper, 684-0338Housing Lead
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Matrix  
Activity PEDESTRIAN AMENITIES installed at strategic locations include:

-pedestrian street lighting

-wayfinding system using informational kiosks

-benches and other street furniture

-improved trash cans

-public art (including on bus shelters)

-street trees and grate fillers

-trimming overgrown bushes

-re-positioning dumpsters protruding onto sidewalk

 -give priority to key corridors and nodes below to gain maximum effect.

D6

Dept. of Planning & Development (DPD) has completed a downtown-wide Wayfinding 
plan which will be implemented by Seattle Dept. of Transportation (SDOT) beginning 
this summer.  The exact schedule for installation of kiosks has not been decided.  The 
Neighborhood Matching Fund (NMF) and South-downtown Foundation funds are likely 
resources for other pedestrian amenities. A pilot project to begin implementation of the 
International District Urban Design Plan is recommended for funding using 2005 
CRF/NSF funds.

Capital Improvement Pilot Project- Streetscape improvementSub-Activity

Summary

FourthPriority Not startedStatus:

Implementors Department Role Contact Name and Number
 Joan McCallion, 233-2560Transportation Lead

 Jim Diers, 233-9334Community - Nonprofit Participating

Matrix  
Activity Extend trolley route south on 5th to King or Weller.

NT6

In 2004, the Seattle Department of Transportation (SDOT) completed a preliminary 
analysis of extending the waterfront streetcar route to the east, using South King and 
South Jackson Street.  In 2005, SDOT will conduct additional analysis, and will assess 
funding opportunities.

Develop plans for extension of Streetcar Line.Sub-Activity

Summary

FifthPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Joan McCallion, 233-2560Transportation Lead
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